

Toruń PEL Group workplan

EU-ISE Project Polish team:

Dr. Józefina Turlo -Local Contact Person,
Dr. Grzegorz Osiński,
Mr Andrzej Karbowski,
Mr Krzysztof Służewski

First phase

| Activity | Details | Remarks, time | Duration |
|--|--|---|-----------|
| 1. Reconstructing of the existing local network of teachers and creating the extended one. | <ul style="list-style-type: none"> a) renewal of teachers data base b) collaboration with PAofST on selection new good candidates to the network of teachers c) planning, preparing and organizing of the he first team meeting | <ul style="list-style-type: none"> a) with the use of Mini-Lab Project results (18.11-5.12.05) b) Reviewing of the existing PAofST Members references (18.11-10.12.05) c) presentation of the best achievements (17.12.05) | 15 days |
| 2. Designing and executing the plans of the particular groups: biology, chemistry and physics | <ul style="list-style-type: none"> a) establishing the working groups and selecting supervisors b) study the examples taken from PEL ICT resources c) finding the good and inappropriate examples of ICT application in science education | <ul style="list-style-type: none"> a) 17.12.05 b) 17.12.05-28.02.06 c) searching the literature and Internet resources (17.12.05-28.02.06) | 23 days |
| 3. Elaborating of the first documentation, collecting the most valuable cases and their presentation | <ul style="list-style-type: none"> a) executing and evaluating the selected examples of MBL experiments at school (by the internal Project's Commission) b) organising of the group meeting (workshop) | <ul style="list-style-type: none"> a) preparing of documentation by the use of video and digital camera and writing reports 1.03.06 – 26.04.06 1.05.06 – 23.06.06 b) 10.06.06 | 30 days |
| 4. Elaborating of the internal WWW page with the possibility of network conferences | <ul style="list-style-type: none"> a) the group supervisors are delivering suitable materials b) PEL group members are organising discussion and delivering advice | 1.05.06 – 1.08.06 | 9,75 days |
| | | All together | 77,75 |

Second phase

| Activity | Details | Remarks, time | Duration |
|--|---|---|------------|
| 1. Collecting the data from Polish teachers on the use of ICT in science education through PEL Web page | a) adjusting the International Questionnaire to the Polish conditions b) computer collecting of data c) based on the results of these data designing the poster presentation for GIREP'2007 Conference in Opatija | a) 04.09.06-15.09.06 b) 09.09.06-3.02.07 c) 30.03-15.07.07 | 15 days |
| 2. In collaboration with teachers planning, producing and evaluating resources for the in-service training of another science teachers | a) presentation and discussion of new ICT based experiments, designed by teachers at the network meetings b) preparing the textbook consisting of the selected MBL experiments description c) preparing CD with the educational materials for teacher courses | a) 30.03.07-07.09.07 b) 30.03.07-07.09.07 c) 10.09.07-22.10.07 | 41 days |
| 3. Dissemination of the Polish results of EU-ISE Project | a) organising the pilot workshop session for teachers (during PAofST meeting in Toruń) b) management of the WWW of Polish Partner c) ppt presentation at the Multimedia in Physics Teaching and Learning 12 Conference in Wroclaw d) reports at the Project's Seminar in Toruń e) paper for GIREP' 2007 Proceedings preparation | a) 09.09.07 b) 15.03-20.10.07 c) 13.09.07-15.09.07 d) 26-29.10.07 e) 1- 25 11. 07 | 40,95 days |
| | | All together | 96,95 |

Third phase

| Activity | Details | Remarks, time | Duration |
|---|---|--|-----------|
| 1. Completing of the teacher training materials | a) Re-arrangement of the Polish EU ISE project web page by and inserting the international materials b) preparing collection of the training materials on CD and DVD c) preparing the paper for the GIREP'2007 Conference Proceedings based on the poster presentation d) preparing paper for the electronic publication of the MPTL12 Conference | a) 12.11-30.12.07 b) 05.11-30.12.07 c) 05.11-30.11.07 d) 12.11-03.12.07 | 11 days |
| 2. Evaluation of the Polish teacher training program | a) Preparing the tools for the evaluation of the teacher training programme b) Planning, preparing and organizing the teacher training programme evaluation meetings c) Summary of the evaluation results | a) 08.11-17.01.08 b) 14.11-19.01.08 c) 21.01-31.01.08 | 34 days |
| 3. Adjusting of the Polish program to the EU standards (based on the results from other project Partners) | a) Organizing the teacher network meeting for the selection of the foreign materials suitable for training b) Translation of the selected teacher training materials from other countries into Polish c) Including the above materials (examples of the best practice, publications, films, worksheets, instructions etc.) into common collection on CD | a) 05.03-11.03.08 b) 01.02-15.03.08 c) 01.03-30.04.08 | 35,3 days |
| 4. In collaboration with EU colleagues dissemination of the final project results | a) Preparing publication on the project results for the Polish journal (Science Teaching) b) Executing presentations at Polish and international conferences | a) 15.05-15.06.08 b) 15.06-15.09.08 | 20 days |
| | | All together | 100,3 |

Remark

The total number of days spent for the Project work was **275,00 days** including **204,60 days** paid by SOCRATES and **70,40 days** covered by own resources.